3.5.18 7120 Pinedale Renovation.
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  3.5.18 Drive to Vegas. Unload. Set up home.

  3.6.18 Pull carpet in front bedroom. Gas turned on. Install water heater due to tenant damage. 

  3.7.18 Notice to tow vehicles left on vehicles. Install washer dryer. Dryer power was removed. Oven door off and in back yard. Tenants moved 2 bedroom ceiling lights to make room for bunk beds. Make access to attic to find moved 220v dryer supply. Found dead 220v leg for stove. Installed 110v and receptacle and noted 220v on wall to notify of power in wall box. Cut ceiling to fish 220v.
Spent day with Randy.

  3.8.18 Washer dryer power installed/fixed. Boarded broken windows and took frames to get windows replaced. Fixed dead leg on stove. 

  3.9.18 Breakers for oven/Dryer/AC. Remove living room carpet. Moved master bed headboard and sides. tables. Installed 3 windows. Snake washer drain. 
  3.10.18 Snaked washer drain again. Paint bedroom 2, Cut out sheetrock for repair in garage. If it rains I can check for leaks. Bought Eggshell Swiss coffee speedwall. Cut a hole in Dining room ceiling to find leak with today's rain.

  3.11.18 Remove nails and patch bedroom 3. Door has hole in back. Paint bedroom 3. Patch bedroom 2 ceiling. 

  3.12.18 Remove shower wall and floor. Roof inspection looks good. It's a power and gas roof intrusion leak. Measured for tile. Install blinds in bedroom 3. Tape bedroom 3 door. Patch dining room ceiling.

  3.13.18 Tar and tape power and gas intrusion. Install PVC Drain on A/C. Acoustic Living room, Dining and bedroom patches. 

  3.14.18 Acoustic patches again. Fix water leak in yard, copper pipe wrapped with bicycle tube. Removed remaining bedroom set. Remove remaining shower walls and pan. 
  3.15.18 Boxes installed where unboxed wire connections were above garage/living wall. Cut garage ceiling for access. Check oven. Bleached ceiling patches.
  3.16.18 Purchase door to replace sliding door. Working on master shower drain repair. Bought tub, stove/oven, shower pan materials and marked return vents in walls above doorways. 

  3.17.18 Kitchen cabinet and table down. Cut cabinet for stove. Installed drain for master shower. 

  3.18.18 Clean up foam on exterior. Worked on master shower. 

  3.19.18 Master shower. Called city code/police for abandoned vehicles. Poured shower pan. 

  3.20.18 Called constable. cars towed tomorrow.

  3.21.18 Stove install.

  3.22.18 Clean cabinets.

  3.23.18 Cabinets

  3.24.18 Cabinets, Tile delivered. Sheetrock master shower. Get window insulation.
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  3.25.18 Build cabinets, sink leak repair. Felt window bed 2. Remove dishwasher.

  3.26.18 Clean up garage and bed 2

  3.27.18 Tape shower, cabinet doors and drawers. cut over doors.
  3.28.18 dad flowers, salvage oven, shower tile. float shower, clean upper cabinets.

  3.29.18 A/C cleaning, lower cabinets. clean squirrel cage, need plumbing strap for hard start kit. Clean drain.

  3.30.18 Tex Josh's place, help Randy.

  3.31.18 A/C repair. sink cabinet floor. remove counter, sand cabinets.

  4.1.18 Sand cabinets, seal upper cabinets.

  4.2.18 Seal lower cabinets, tile shower, kill weeds.

  4.3.18 Shower drain, shower walls. sealed/primed drawers.

  4.4.18 Install door. 

  4.5.18 Insulate sheetrock door. tile master shower. 

  4.6.18 Textured, install kitchen sub counter.

  4.7.18 Paint living room, kitchen, hall. master shower tile.

  4.8.18 Paint cabinets.

  4.9.18 Remove carpet, paint cabinets.

  4.10.18 goof off

  4.11.18 counter tile, sink, garbage disposal. Facet, cut hole in counter. Painted cabinets.

  4.12.18 Paint cabinets, white #2. Counter trim.
  4.13.18 Build shelf. Tile backsplash, Install vent hood, master bath walls.

  4.14.18 Grout counter, prep floor for tile.

  4.15.18 Tile, Paint cabinets.

  4.16.18 Wells bank. Bills, doors, hall cabinet. counter grout 2. Drawers.

  4.17.18 Pharmacy act statement for 2017. what I paid for prescriptions.

  4.18.18 Breakfast and movie w Randy. Installed sink.

  4.19.18 Tile row 3 and 4 living room. Mail key for storage. grout kitchen backsplash. 
  4.20.18 Paint kitchen cabinets. Drawers. Doors. Clean floor and tack strip.
  4.21.18 Tile, clean floor.

  4.22.18 Tile, clean floors, paint doors, 

  4.23.18 Install lights. Prep kitchen, floor. Kitchen doors

  4.24.18 Bed doors, Pantry, Entry doors.

  4.25.18 Base, kitchen doors, hall doors, door trim install.

  4.26.18 Tile

  4.27.18 Tile, master shower.
  4.28.18 Paint hall cabinet Paint kitchen cabinet door. Clean floor, Install toe kick. Tile kitchen start.

  4.29.18 Tile kitchen, Paint hall cabinets, sand runs, get materials.

  4.30.18 Tile kitchen, clean shower, remove cabinet top, patch hole, caulk shower, drain, caulk door trim, replaced 2 valves, installed window glass.

  5.1.18 Grouted master shower 2 hours pain took T3.
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  5.2.18 Cabinets, Door install, viewed attic.

  5.3.18 Attic Duct, Kitchen side. clean shower tile.

  5.4.18 Tape ducting.
  5.5.18 Ducting, Sealed shower, Installed kitchen lights, Grout oven, /dish 1/3 dining tile.

  5.6.18 Tile

  5.7.18 Attic fan, master bed patch, Attic fan wiring started. Air vent install. Paint back remove fins of old vents. Grouted 1/4 living room. Shower handles.

  5.8.18 wire attic fan, texture bed and bath. Shed, fan bolts, Seal master bath.

  5.9.18 Attach attic fan nuts. Remove roof from shed. Killed master bath.
  5.10.18 Tile kitchen. Grout kitchen. Vent installed.

  5.11.18 Grout Living and kitchen.

  5.12.18 Grout kitchen, 

  5.13.18 Finish grout kitchen/dining. Paint master bath. Remove toilet.

  5.14.18 Ducting, move furniture to living room. Patch bedroom.

  5.15.18 Texture bedroom,  texture master bathroom, acoustic patch, Paint bedroom #4

  5.16.18 Paint bedroom #4 ceiling again. clean master bedroom for paint.
  5.17.18 Paint master bed and bath. Install oven and dishwasher mostly.

  5.18.18 Finish oven and dishwasher. 3 lights 3 vents. Remove carpet. Master cabinet.
  5.19.18 Master blinds and bedroom #4. Vents door. Master vanity ceiling light. Knee pain starts.* Clean master shower.
  5.20.18 Clean garage put stuff in trailer. Sunday. Snake washer drain. master counter. clean shower. Shower door mistake. Have to use curtain. Seal tile in dining and kitchen.
  5.21.18 Clean kitchen counter. return shower door. felt windows 5. cut up master carpet.
  5.22.18 Remaining windows. living room bedroom 4. Living blinds, cleaned return. carpet.

  5.23.18 Snake laundry again. window 3 felt. master pad. window tint removal. Base kitchen and living room. 

  5.24.18 Master bath prep and tile.

  5.25.18 Tile master bath. base living room mirror wall. 

  5.26.18 Tile master bath

  5.27.18 Tile master counter. Tile hall. grout master toilet.

  5.28.18 Prep sink. Install. Grout counter. Tile master hall. Install toilet.
  5.29.18 Install master sink plumbing. 

  5.30.18 Tile hall #2. Change locks and key alike.

  5.31.18 Measure 2 rooms for tile. 4 valves for hall sink. get tile. 3 30" lights. Mirror clamps. Remove counter tops. Seal cabinet.

  6.1.18 Clean and paint cabinets. Touch up. Master shower and dishwasher. 17 more boxes of tile. Tile 1/2 of master bedroom.
  6.2.18 Tile master bedroom.

  6.3.18 Paint bath cabinet. Paint master bath. Dishwasher touch up. Closet 4. master toilet. hall vanity down.
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  6.4.18 Clean out bedroom 4. medication issue. floated hall toilet again. Sand blast paint on driveway.

  6.5.18 Texture toilet area. Prep bedroom #4.

  6.6.18 Remove toilet. Install valve. Paint area and cabinet.

  6.7.18 Install toilet light. Prep floor and tile.

  6.8.18 Grout hall toilet bath. Tile bedroom #4.

  6.9.18 Finish bedroom #4 tile. Grout hall bath toilet.

  6.10.18 Clean out bedroom #3. Organize garage. Tile 1/2 of bedroom #3 and closet. Install toilet.

  6.11.18 Tile bedroom #3. Finish toilet.

  6.12.18 Install 2 mirrors. Arrange living room. Installed some doors and knobs. Installed base on tv wall. Outlet covers.

  6.13.18 Clean garage, clean bedroom #2. Tile 1/2 of bedroom #2.

  6.14.18 Finish tile bedroom #2. Clean thin set and grout bedroom #3. Remove shingles from front and get siding.
  6.15.18 Closet doors, front siding. Remove tub and grout tile.

  6.18.18 Siding, bedroom #3 and #4 and hall grout finish. Pull tub.

  6.20.18 Grout.

  6.22.18 Andrew cleaned master bedroom some. Michael to Nampa to finish Secretariat and order/arrange meds.

  6.23.18 Closet doors master bedroom grout.

  6.24.18 Shed teardown and grout.

  6.25.18 Shed teardown and grout finished.

  6.26.18 2 spickets installed and front siding.
  6.27.18 Blinds

  6.28.18 Front and side siding. Tape bath corner and above mirror. cleanout back yard.

  6.29.18 West side shingles. float master bath and hall bathroom. Install doorjam, tile backsplash and install dining room light.

  6.30.18 Back siding, clean garage. float hall bathroom. Texture master vanity, remove hall vanity, grout kitchen back splash. 

  7.1.18 Siding, doors, floated bathroom. door trim.

  7.2.18 Siding, doors. Texture bathroom. GFI hall bathroom and kitchen. Water blast exterior.

  7.3.18 Clean garage. Rest
  7.4.18 Rest

  7.5.18 Garage door. Paint bath. Caulk exterior. Make doors

  7.6.18 Scrape front putty doors. Return and get new tile for tub. Caulk.

  7.7.18 Scraped back. Started tile in hall bath. Cleaned grout.

  7.8.18 Scraped. tiled bath. Doors. 

  7.9.18 Got materials. Painted green. Painted white exterior. Front and siding installed. GFI. Tiled hall bath finished.
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  7.10.18 Seal back of new doors.

  7.12.18 MD to Idaho.

  7.13.18 SD Tiled bath sinks. Finish tub tile trim. Cleaned up.
  7.14.18 SD Grout sink tops and tub. Start hall bath. Paid bills w J.
  7.15.18 Finish tub grout. Touch up kitchen grout.

  7.16.18 Bath tile.

  7.17.18 Bath tile.

  7.18.18 Floor touch up grout front.

  7.19.18 Back to Vegas. 

  7.20.18 Right Side plumbing leak for water heater supply. Garage side of house. Main.

  7.21.18 Cover front and side waterline. Paint back of cabinet doors. Kitchen GFI to allow garbage disposal to work. Sharon cleans grout. Andrew installs blinds. Ikea Bed Frys.

  7.22.18 Ground metal rod in front yard. Picture Hard start capacitor. Tar duct, condensation redirection. remove toilet. Install 3 lights. Sharon mirror. S and A cleaned back yard. Base trim by filter vent. Glued broken window in dining room.
  7.23.18 Pest guy. Side gate. Shed floor. 2 doors.

  7.24.18 Dig yard. Place pavers. Demo bedroom set. 

  7.25.18 Rocks. GFI. Switch. Outlet. Exterior touch up. Caulk master toilet.

  7.26.18 Rocks and Randy.

  7.27.18 Sink drain. Bath fan cover. Label breakers.

  7.28.18 Touch up front. Side rocks. Bath base. Caulk sink. S touch up master. Patch. Termite inspection. 

  7.29.18 Touch up front. Tub handles. Rocks/knee pain.
  7.30.18 Touch up front. Scrape west side. Trim garage. Float bath.

  7.31.18 Brush paint green & white. Randy. Dump and clean tub. Doorknob. caulking and cleaned base. Vacuumed. Cleaned bed 3.

  8.1.18 Pack trash in truck. Paint spray green. 

  8.2.18 Pack. Paint exterior. Dump. Clean. Touch up. Clean Kitchen.

  8.4.18 Paint green

  8.5.18 Paint white

  8.6.18 Sheetrock garage
  8.7.18 Paint green touch up.

  8.8.18 Paint white touch up.

  8.9.18 Paint garage. install old garage door opener.

  8.10.18 Install new garage door opener.

  8.11.18 Head back to Idaho.

5 months and 6 days to renovate. Including two trips to Idaho.

